COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2019

ESTI MATE SUMVARY 10: 46: 41
CONTI D C21519 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIVE ALLOW 172 WORK DAYS
|- 25 COLORADO SPRI NGS RAMP NMET PERCENT TIME:  23.84 ORI G TI ME ALLON 172 WORK DAYS
PRQJECT NO. | MD252- 456
|- 25 COLORADO SPRI NGS RAVP MET
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 06/18/2019
1115 NORTH ERI E AVENUE DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/15/2019
DATE AWARDED 05/ 23/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2019 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 06/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,525, 575. 35 PARTI Cl PATI NG $ 2, 440. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,357, 641.59 NON- PARTI Cl PATI NG 833, 776. 80 260, 547. 50
PERCENT COMPLETE: 33.11% TOTAL EARNI NGS 836, 216. 80 260, 547.50
FUNDS AVAI LABLE: $ 1,689, 358.55 STOCKPI LED MATERI ALS 239, 862. 91 0.00
GROSS EARNI NGS 1,076, 079. 71 260, 547. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -22,828.19 -7, 440.04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,053, 251. 52 253, 107. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,053, 251. 52 253, 107. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253, 107. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 203-01597

0010

208- 00012

0015

208- 00035

0020

208- 00046

0025

208- 00103

0030

208- 00105

0035

208- 00106

0040

210- 00810

0045

212-00006

0050

212-00032

0055 213-00003

ROADWAY

C21519
21519-BI D
| MD252- 456
| TEM
DESCRI PTI ON
*Pot hol i ng

*Erosion Log Type 1 (9 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

*Reset

Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
180. 000
HOUR
159. 00000
8, 660. 000
LF
4. 00000
435. 000
LF
7. 00000
3. 000
EACH
880. 00000
48. 000
HOUR
87. 25000
48. 000
HOUR
31. 90000
80. 000
HOUR
170. 00000
20. 000
EACH
382. 00000
0. 900
ACRE
1, 335. 00000
0. 900
ACRE
3, 869. 00000
0. 900
ACRE

2, 259. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

95. 000
48. 000
143. 000

4,900. 000
250. 000
5, 150. 000

231. 000
204. 000
435. 000

3. 000
0. 000
3. 000

22.000
18. 000
40. 000

23.000
18. 000
41. 000

32. 000
27.000
59. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN11/01/2019

7,632

1, 000.

1,428.

1,570.

574.

4,590

00

00

00

.00

50

20

00

.00

.00

.00

.00

10: 46: 41

AMOUNT

22,737

20, 600

3, 045

2,640

3,490

1, 307.

10, 030

00

00

00

00

00

90

00

.00

.00

.00

.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21519-BI D ESTI MATE RUN 11/ 01/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO. 0004 10: 46: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00061  *Mulch Tackifier 270. 000 0. 000
LB 0. 000 0.00
2.93000 0. 000 0. 00
0065 503-00018 *Drilled Shaft (18 Inch) 63. 000 31.500
LF 21.000 8, 064. 00
384. 00000 52. 500 20, 160. 00
0070 503-00024  *Drilled Shaft (24 Inch) 121. 000 66. 000
LF 33. 000 13, 794. 00
418. 00000 99. 000 41, 382. 00
0075 503-00036 *Drilled Shaft (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
473. 00000 0. 000 0.00
0080 607-11525  *Fence (Plastic) 1, 000. 000 580. 000
LF 420. 000 806. 40
1. 92000 1, 000. 000 1, 920. 00
0085 612-00260 Location Marker (Fiber Optic)(Done) 26. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 25, 565. 000 14, 034. 000
LF 7,440. 000 121, 495. 20
16. 33000 21,474.000 350, 670. 42
0095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 400. 000 919. 000
LF 150. 000 2,986.50
19. 91000 1, 069. 000 21,283.79
0100 613-01200 2 Inch Electrical Conduit (Plastic) 4, 560. 000 1, 890. 000
LF 1, 150. 000 15, 651. 50
13. 61000 3, 040. 000 41, 374. 40
0105 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 613-07000  Pull Box (Special) 56. 000 0. 000
EACH 0. 000 0.00

1, 140. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21519-BI D ESTI MATE RUN 11/ 01/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO. 0004 10: 46: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07001 Type One Pull Box 56. 000 24. 000
EACH 14.000 9, 212. 00
658. 00000 38. 000 25, 004. 00
0120 613-07002 Type Two Pull Box 22. 000 12. 000
EACH 4.000 4, 324.00
1, 081. 00000 16. 000 17, 296. 00
0125 613-07004 Type Four Pull Box 14. 000 7.000
EACH 4.000 7,308. 00
1, 827. 00000 11. 000 20, 097. 00
0130 613-07005 Type Five Pull Box 12. 000 4.000
EACH 3. 000 6, 750. 00
2, 250. 00000 7.000 15, 750. 00
0135 613-07195 Proof Conduit 1, 370. 000 1, 370. 000
LF 0. 000 0.00
2.47000 1, 370. 000 3,383.90
0140 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
163, 700. 00000 0. 000 0. 00
0145 613-10015 Breakaway Wring System 12. 000 0. 000
EACH 0. 000 0.00
1, 337. 00000 0. 000 0. 00
0150 613-40000 Concrete Foundation Pad 12. 000 5. 000
EACH 3. 000 1, 680. 00
560. 00000 8. 000 4, 480. 00
0155 613-80130 Servi ce Meter Cabinet 12. 000 0. 000
EACH 5. 000 17, 100. 00
3, 420. 00000 5. 000 17, 100. 00
0160 614-00011 Sign Panel (Cass I) 251. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0165 614-00012 Sign Panel (Class I1) 153. 000 0. 000
SF 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0180

0185

0185

0190

0190

0195

0195

0200

614-70024

614-70030

614- 70225

614- 70336

614- 72875

614- 72887

614-80000

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

ROADWAY

*1310nm SFP Optic Mdul e

At t enuat or

*Opti cal

Traffic Signal

Face (12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12)

Traffic Signal

Face (12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12-12)

Loop Detector Wre

MATERI AL ALLOMANCE Loop Detector Wre

Det ect or

M crowave Vehicl e Radar

MATERI AL ALLOMNCE M crowave Radar Detector

Fl ashi ng Beacon

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
468. 00000
28. 000
EACH
193. 00000
23.000
EACH
640. 00000
EACH
265. 21000
25. 000
EACH
780. 00000
EACH
384. 40000
18, 928. 000
LF
4. 88000
LF
3. 04000
12. 000
EACH
11, 043. 00000
EACH
8, 650. 00000
24. 000
EACH

1, 831. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23.000
0. 000
23.000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

18, 928. 000
0. 000
18, 928. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/01/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 46: 41

AMOUNT

6, 099

9,610

57, 541.

103, 800

.00

.00

.00

83

.00

00

.00

12

.00

.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21519-BI D ESTI MATE RUN
PRQJECT: | MD252- 456 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es 24.000
EACH 0. 000 0. 00
1, 220. 00000 24.000 29, 280. 00
0205 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 138. 00000 0. 000 0. 00
0210 614-84000 Traffic Signal Pedestal Pole Steel 17. 000 0. 000
EACH 0. 000 0. 00
2,775. 00000 0. 000 0. 00
0215 614- 86250 Ranp Metering Controller 12. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0220 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 9, 245. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0225 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0230 614-87400 Breakaway Tapered | TS Pole Steel (30 Feet) BREAKAWAY 11. 000 0. 000
TAPERED | TS POLE STEEL (30 FEE
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0235 614-87692 *Et hernet Switch Type Il (3930) 12. 000 0. 000
EACH 0. 000 0. 00
3, 702. 00000 0. 000 0. 00
0235 MATERI AL ALLOWANCE Et hernet Switch 12. 000
EACH 0. 000 0. 00
2,794. 33000 12. 000 33,531. 96
0240 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 12, 546. 20
125, 462. 00000 0. 600 75,277. 20
0245 626-01103 *Public Information Services (Tier I11) 1. 000 0.712
LS 0. 000 0. 00

4,594. 00000 0.712 3,270.93



CONTI D

CAT NO0200

0250

0255

0260

0265

0270

0275

0280

0285

0290

0295

0300

627-00008

627-30328

630- 00000

630- 00007

630- 00012

630- 00015

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

C21519 COLORADO
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Preformed Pl astic Paverment Marking (Xwal k- St op

Li ne) (Type |

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Uni formed Traffic Control

Coor di nati on

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size C

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
GAL
375. 00000
604. 000
SF
20. 00000
120. 000
HOUR
31. 00000
69. 000
DAY
159. 00000
172. 000
DAY
1, 276. 00000
50. 000
HOUR
82. 00000
63. 000
EACH
82. 00000
20. 000
EACH
108. 00000
4. 000
EACH
108. 00000
4. 000
EACH

13, 399. 00000

2.000
EACH
1, 531. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
14. 000
30. 000

27.000
14. 000
41. 000

7.000
4. 000
11. 000

12. 500
3. 000
15. 500

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500
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ESTI MATE RUN11/01/2019

2,226

17, 864

328.

246.

.00

.00

.00

00

00

00

.00

.00

.00

.00

10: 46: 41

AMOUNT

4,770

52, 316

902.

1, 271.

1, 080.

13,399

765.

.00

.00

.00

00

00

00

00

00

.00

00

50



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN11/01/ 2019

CAT NO0200

0305 630-80360

0310

630- 80364

0315

630- 80380

0320

630- 85011

0325

700- 70010

0330

700-70011

0331

700- 70034

0335

700- 70190

0340 700-70380

CAT NO0400

0345 620-00020

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON
ROADWAY

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

First

F/ A Partnering Project

Proogram

F/ A CMO 002 (2 Inch Electrical

F/ A Electric Service

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Condui t) (GRC) (4X JBox)

ESTI MATE NO. 0004 10: 46: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
50. 000 6. 000
EACH 0. 000 0. 00
63. 00000 6. 000 378. 00
25. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
100. 000 45. 000
EACH 5. 000 95. 00
19. 00000 50. 000 950. 00
100. 000 13.500
DAY 2.000 1,276. 00
638. 00000 15. 500 9, 889. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
25, 756. 760 25, 756. 760
FA 0. 000 0. 00
1. 00000 25, 756. 760 25, 756. 76
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,523,135.35$ 260, 547.50$ 1,073, 639. 71
1.000 1.000
EACH 0. 000 0. 00
2, 440. 00000 1. 000 2, 440. 00
CAT 0400  CURRENT AMI $ 2, 440. 00 $ 0.00$ 2, 440. 00

PROQIECT TOTAL

CURRENT AMI $ 2,525,575.35$

260,547.50% 1,076, 079.71



